
CHP Plant Carbon Capture Technology Timeline: Ohio State University
 Period Highlight: 1
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FEASIBILITY REPORT 1 10 0 0
0%

PARTNER OUTSIDE 

COMPANY 1 500 0 0
0%

PRELIMINARY CCS 

(25% EFFICIENCY) 25 100 0 0
0%

CCS APPROX 100% 

EFFICIENCY 100 370 0 0
0%

URGE H FUEL 

INFRASTRUCTURE 200 230 0 0
0%

CONSTRUCT H FUEL 

PIPING TO CAMPUS 230 300 0 0
0%

USE H FUEL AT 25% 

CAPACITY 305 330 0 0
0%

USE H FUEL AT 65% 

CAPACITY 330 360 0 0
0%

H FUEL AT 100% 

CAPACITY 370 500 0 0
0%

% Complete (beyond plan)Select a period to highlight at right.  A legend describing the charting follows.
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